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AN ORDINANCE
BY FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE AUTHORIZING THE MAYOR OR HER DESIGNEE TO
ENTER INTO AMENDMENT NO. 2 TO EXTEND THE NUMBER OF DAYS
FOR COMPLETION OF THE WORK UNDER THE EXPIRED CONTRACT FC-
3004007825, CUSTER AVENUE CSO STORAGE AND DECHLORINATION
FACILITY AGREEMENT, ON BEHALF OF THE DEPARTMENT OF
WATERSHED MANAGEMENT; TO WAIVE ARTICLE 1X OF THE REAL
ESTATE AND PROCUREMENT CODE; AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta (“City”) entered into an agreement for FC-3004007825,
Custer Avenue Storage and Dechlorination Facility Project with Gunter Nash,
Incorporated (“Gunter Nash™) on February 23, 2005; and

WHEREAS, the Project is required by the City’s Consent Decree with the Georgia
Environmental Protection Division, U.S. Environmental Protection Agency and the
Upper Chattahoochee Riverkeeper; and

WHEREAS, the City directed the contractor to do certain additional work in order to
meet the Combined Sewer Overflow (“CSO”) Consent Decree requirements as provided
for under the changes and extra work provisions of the Agreement; and

WHEREAS, in 05-R-0204 which authorized the contract with Gunther-Nash, Inc. for
FC-3004007825 (the "Agreement"} had an original contract term of 730 calendar days
for substantial completion and 820 days for full completion of the contract; and

WHEREAS, the contract expired May 22, 2007 and One Hundred Ninety-Two (192)
additional days are needed for completion of the project; and

WHEREAS, the Department of Watershed Management desires to enter into
Amendment No. 2 for FC-3004007825, Custer Avenue Storage and Dechlorination
Facility Project (“Project”) with Gunter Nash, Inc. to extend the number of days for
completion of the work by one hundred ninety two (192) days and to provide additional
funding for the work on behalf of the Department of Watershed Management; and

WHEREAS, the Commissioner of the Department of Watershed Management and the
Chief Procurement Officer recommend Amendment No. 2 for FC-3004007825, Custer
Avenue Storage and Dechlorination Facility Project with Gunter Nash, Inc,

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY
ORDAINS as follows:

Section 1.

That the Mayor or her designee is hereby authorized to enter into Amendment No. 2 for
contract FC-3004007825, Custer Avenue Storage and Dechlorination Facility Project
(“Project”™) with Gunter Nash, Inc. on behalf of the Department of Watershed



{a) Contract Type (e.g. Professional Services, Construction Agreement, etc): Construction
Services

(b) Source Selection:

(c} Bids/Proposals Due:

{d) Invitations Issued:
(e Number of Bids:

(] Proposals Received:

(s} Bidders/Proponents:

(M Term of Contract:

4. Fund Account Center {Ex. Name and number):

Fund: Account: Center:

5. Source of Funds: Example: Local Assistance Grant

6. Fiscal Impact:

7. Method of Cost Recovery:

This Legislative Request Form Was Prepared By: Willie Canidate



CITY OF ATLANTA

SHIRLEY C. FRANKLIN .. DEPARTMENT OF
MAYOR WATERSHED MANAGEMENT
55 TRINITY AVENUE, SUITE 5400
ATLANTA, GEORGIA 30335-0312 ROBERT J. HUNTER
OFFICE (404) 330-5081 COMMISSIONER
To: Sheila C. Pierce, Deputy Commissioner

Department of Watershed Management

From: George D. Barnes, P.E., Deputy Commissioner ( ii = 7 3 )_géam_

Department of Watershed Management
Subject: FC-3004007825, Custer Avenue CSO Storage and Dechlorination Facility

Date: Angust 2, 2007

Attached hereto are two copies of proposed Amendment Agreement No. 1 for the subject project
in the amount of $659,895.00. This amendment agreement is to provide for additional
construction services required on the subject project to clean the Intrenchment Creek CSO
Tunnel. It was necessary to clean the tunnel prior to startup of operation of the Custer Avenue
CSO facilities and the Intrenchment Creek CSO Treatment Plant to meet the City’s Consent
Decree milestone.

The amount of the contract amendment is less than 10% of the original agreement amount and
therefore, does not require City Council approval.

Funds are available 2J27 574001 Q38102809999.
Please transmit to the Department of Procurement for issuance to bidders.

If you have any questions or need any additional information please let me know.

ce: Attachment
Jeff Acton
Panla Days
Pati McMahon
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OFFICE OF CONTRACT COMPLIANGE

SHIRLEY FRANKLIN

MAYOR

55 TRINITY AVENUE, S.W. SUITE 1700
ATLANTA, GEORGIA 30303
OFFICE (404) 330-6010
FAX {404) 656-7359
"MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Hubert Owens
Office of Con ompliance

DATE: February 3; 2005

RE: Recommendation for FC 3004007825-04, Custer CSO Storage &
Dechlorination Facility

The Office of Contract Compliance has evaluated two (2) bids for minority and female
business enterprise participation. Both bidders are eligible under Section 2-1449(a) (2) (C)
however, only one has been deemed responsive by the Office of Contract Compliance. For
your information, the bidders have committed to utilizing AABE’s, FBE’s, HBE’s, and
ABE’s as indicated below:

Guuther-Nash. Inc. :

Environmental Pipeline Rehabilitation AABE 17%
Georgia Pipe & Construction Supplies, Jnc.  FBE - 17%
Total Participation - 34%,




Yl

Page 2

Adam L. Smith

February 3, 2005

GSC, Inc. o .
T.B. Transport, Inc. AABE 1.8%
C&S Paving FBE 3%
Anatek, Inc. FBE 2.6%
Excalibur Drilling, Inc. FBE 3%
Gallet & Associates, Inc. FBE 1%
Metro Petroleum AABE 1.2%
Anasteel & Supply Company, LLC FBE 2.4%
Assembly Required AABE 4.0%
Brown’s Roofing Services, Inc. FBE 9%
‘Good Success Company, Inc. AABE 1%
Legacy Ford Mercury, Inc. AABE 3%
Global Control System. Tnc. ABE 5%
Total Participation ‘ 14.5%
Non-Responsive

If you have questions, pleasabontact me at (404) 330-6010 or Tracy Reed at (404) 330-6011.

cc: File
Lynn Partee, DOP



CITY OF ATLANT
DEFT. OF PROCURE MK

OTAUB20 amp: 19

SHIRLEY FRANKLIN DEPARTMENT OF .
FAYOR CITY OF ATLLANTA WATERSAIED MANAGEMENT
55 TRINITY AVENUE., SW, SUITE 5400, SOUTH BLDG. —
ATLANTA, GEORGIA 30303-0324 ROBERT J. HUNTER
OFFICE (404) 330-6081 Commissioner
FAX (404) 658-7194

August 17, 2007

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

Robert J. Hunter, Commissioner W lm
ent

FROM:

3'8 Department of Watershed Manage

RE: FC-3004007825, Custer Avenue CSO Storage and Dechlorination
AM 2

The above referenced confract was executed on February 23, 2005 with Gunther Nash, Inc. for
a period of eight hundred twenty (820) calendar days for full completion, and with a not to
exceed contracted amount of $36,036,817.00. -

Amendment 1 was executed on February 5, 3007, to correct the terms of the contract.
The Departmént of Watershed Management is requesting assistance for the execution of

Amendment 2 in the amount of $659,895.00 to provide for additional construction services to
clean the Intrenchment Creek CSO Tunnel.

Thank you for assistance and cooperation in this matter.

RJH:SPiwe

Attachment

C. George Barnes, Deputy Commissioner, DWM
Sheila Pierce, Deputy Commissioner, DVWM
Cathy Martin, Deputy Chief Procurement Officer, DOP
Lynn Portee, Contracting Officer, DOP



sity of Atlanta

Jepartment of Procurement

REQUISITION

REQUISITION NUMBER

Q3818010
3UY ENTITY CONT REQUESTER ID| 589 SHIP TO CODE | 134
“AG 2J27 524001 Q38102809989
FUND ACCOUNT CENTER
DATE NEEDED
INE# ITEW DESCRIPTION Qiy  |UoM UNIT PRICE ESTIMATED AMOUNT
NUMBER
1 an20502 | FC-3004007825, CUSTER AVENUE 1 EA 658,885.00! £58,895.00
STORAGE AND DECHLCRINATION
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
TOTAL 3 659,895 00
SUGGESTED VENDOR
GUNTHER-NASH, INC VENDOR NUMBER Q3695
DEPARTMENT WATERSHED MANAGEMENT BUREAU
CONTACT PERSON GEORGE BARNES DATE COMPLETED 10/15/2007 PHMONE # (404) 330-6708
The undersigned certifies th nds gre av; the bugg! tadopiron level for all lems R .§ . v,
\UTHORIZED SiGNATURE ﬁ%\ %_,1. \, i A DATE { s { o }‘:,,« } i Computer Equipment
DOP USEONLY  |BUYERID \ FINANCE USE ONLY DIT USEONLY | L ) ' Approve  Disapprove
B ]
REQ. ENTERED BY e EAC APPROVAL
[} SIGNATUBE-—
N /{_ 5/ /%/ y CL’M { [ i,"““*“’ SIGNATURE SIGNATURE
{ TTToATE " oatE DATE

DOPG03-04




LEGISLATIVE SUMMARY
TO: Finance Executive Committee

CAPTION

AN ORDINANCE
BY FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE AUTHORIZING THE MAYOR OR HER DESIGNEE TO ENTER INTO
AMENDMENT NUMBER TWO (2) TO EXTEND THE NUMBER OF DAYS FOR COMPLETION
OF THE WORK UNDER THE EXPIRED CONTRACT FC-3004007825, CUSTER AVENUE CS0O
STORAGE AND DECHLORINATION FACILITY AGREEMENT, ON BEHALF OF THE
DEPARTMENT OF WATERSHED MANAGEMENT; TO INCREASE THE AMOUNT OF
COMPENSATION PROVIDED UNDER THE CONTRACT IN THE AMOUNT OF $659,895.00
(SIX HUNDRED FIFTY-NINE THOUSAND, EIGHT HUNDRED NINETY-FIVE DOLLARS AND
NO CENTS; ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND
ACCOUNT AND CENTER NUMBERS 2J27 (2001 WATER AND WASTEWATER BOND FUND)
574001 (FACILITIES OTHER THAN BUILDINGS) Q38102809999 (CUSTER AVENUE
STORAGE AND DECHLORINATION FACILITY); AND FOR OTHER PURPOSES,

Committee Meeting Date: October 27, 2007

Council Meeting Date: November 5, 2007

Legislation Title: 3004007825 Amendment 2

Requesting Dept.: Watershed Management

Contract Type: Sewer Construction Services
Advertisement: Advertised as RFQ on December 19, 2004
“Bids/Proposals Due: February 3, 2005

* Invitations Mailed: - 183 potential Bidders

Bids/Proposals Received: February 3, 2005

Bidders/Proponents:

Bidders:

GSC Atlanta, Inc. $34,442,000.00

Gunther-Nash, Inc. 36,536,817.00

{negotiated to $36,036,817.00)
W.L. Hailey NO BID
Contractor: (Gunther-Nash, Inc.  $36,536,817.00

(negotiated to $36,036,817.00)

Estimated Value: $36,536,817.00



Scope Summary:

Background:

Evaluation Team:

Term of Contract:

Fund Account Centers:

Prepared By:

Contact Number:

This is phased funded project commencing on February 23,
2005. This Agreement’s term was seven hundred thirty (730)
days to substantial completion and eight hundred twenty (820)
days till final completion. The Agreement expired on May 22,
2007.

Original Agreement February 23, 2004
90 Day Extension Term to expire
extended to May 22, 2007

Representatives from the Office of Contract Compliance
and the Departments of Watershed Management and
Procurement.

Original Term was February 23, 2004 to March 22, 2007. 90 Day
Extension extended term to May 23, 2007.

2327 (2001 Water & Wastewater Bond Fund)
574001 Facilities Other Than Buildings)
Q38102809999 (Custer Avenue Storage and
Dechlorination Facility).

Lynn Thomas Portee

404-330-6109



TRANSMITTAL FORM FOR LEGISLATION
TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON

Department’s Legislative Liaison Maisha L. Wood

Contact Number: _x6887

Originating Department: _ Watershed Management

Committee(s) of Purview: Finance/Executive

Council Deadline: November 5, 2007

Anticipated Committee Meeting Date(s): _November 13, 2007

f\: P
Anticipated Full Council Date: November 19, 2067 ML

4
Legislative Counsel (Signature): ’U/

¢ T X
Commissioner Signature QU@Q&\) m

Chief Procurement Officer Signature: Q i/ ';: /;4
CAPTION

AN ORDINANCE
BY FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE AUTHORIZING THE MAYOR OR HER DESIGNEE TO ENTER INTO
AMENDMENT NO. 2 TO EXTEND THE NUMBER OF DAYS FOR COMPLETION OF THE
WORK UNDER THE EXPIRED CONTRACT FC.3004007825, CUSTER AVENUE CSO
STORAGE AND DECHLORINATION FACH.ITY AGREEMENT, ON BEHALF OF THE
DEPARTMENT OF WATERSHED MANAGEMENT; TO INCREASE THE AMOUNT OF
COMPENSATION PROVIDED UNDER THE CONTRACT IN THE AMOUNT OF $659,895.00
(SIX HUNDRED FIFTY-NINE THOUSAND, EIGHT HUNDRED NINETY-FIVE DOLLARS AND
NO CENTS; ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND
ACCOUNT AND CENTER NUMBERS 2J27 (2001 WATER AND WASTEWATER BOND FUND)
574001 (FACILITIES OTHER THAN BUILDINGS) Q38102809999 (CUSTER AVENUE
STORAGE AND DECHLORINATION FACILITY); AND FOR OTHER PURPOSES.

Mayor’s Staff Only

Received by CPO: Received by LC from CPO:
(date) N

Received by Mayor’s Office: - (9.0 1 &QReviewed by:

(date) (date)

(date)

Submitted to Council:

(date)



